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Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
008127 Project Limits Project Limits
Staked by Date Work Started Date Work Completed Date
NA 6/3/2019 9/5/2019
Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 9/5/19
9/5/2019 9/24/2019

Bid Item 6

Removal of Structure and Obstruction

Previous Estimate for Remove Drainage Pipe was at 94.44%. Bringing it up to 100% this estimate. Contractor completed removing all drainage
pipes.

100% - 94.44% = 5.56%
Amount = $45,000.00 x 5.56% = $2,500.00

Previous Estimate for Remove Drainage Structure was at 96.55%. Bringing it up to 100% this estimate. Contractor completed removing all
drainage structures.

100% - 96.55% = 3.45%
Amount = $50,000.00 x 3.45% = $1,724.14

NOTE: Wire Mesh Slope Protection was partially deleted in the CRIP and remainder was left on the slope.

TOTALS= $2,500.00 + $1,724.14 = $4,224.14

OK TO PAY $4,224.14

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0006 REMOVAL OF STRUCTURE 1 9/5/2019 LS. $4224.14 7448 EK 09/25/19 94
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